

This Committee shall provide advice and support to ACC staff and the Board regarding the final design and implementation of the board-approved priority master plan projects and participate in community outreach activities in support of these projects. This work may include:

- Design review and modifications as needed for master plan projects.
- Committee member representation at Anthem sponsored community functions.
- Neighborhood meetings for areas of approved master plan projects.
- Summary of community input regarding master projects to be presented to the Board.
- Review and recommend changes to master plan when requested by the Board.
- Monitor and report longer term project opportunities as requested by the Committee and authorized by the Board.
- Report on regional planning and development that may impact Anthem.
- Monitor and provide comments on new policies relating to the development and enhancement of Council amenities.

Approximate Schedule	Task
First Quarter	<ul style="list-style-type: none"> • Committee meeting on January 12 – public input opportunity • Develop draft project plan (action steps, timeline and resources) for updating the Facilities Master Plan (FMP) • Monitor progress on Opportunity Way Park (OWP), provide input and updates to Board as needed • Update on Community Garden project • Provide volunteers from committee at Anthem Days for questions about OWP.
Second Quarter	<ul style="list-style-type: none"> • Committee meeting on April 12 – public input opportunity • Joint Work Session with Board to review draft project plan for updating the FMP (implementation to follow in accordance with Board approved project plan) • Monitor progress on OWP and provide input, as needed • Review and comment on staff recommendations for the completion of the OWP project • Public outreach support for OWP grand opening in third quarter
Third Quarter	<ul style="list-style-type: none"> • Committee meeting on July 12 – public input opportunity • Evaluate financial status of Enhancement Fund for future master plan projects after completion of OWP • Update the Board on OWP expenditures and implications to the Enhancement Fund and future master plan projects
Fourth Quarter	<ul style="list-style-type: none"> • Committee meeting on October 11– public input opportunity • Provide volunteers from committee at Autumnfest for public input on future master plan projects and report on feedback • Monitor the Circle Mountain Ranch development as it relates to Enhancement Fund revenue.